
 

 
 

 
 

   
 
 
 

METRO VALLEY STUDY SESSION 
 

QUARTERLY 

Project Status 
Briefing

 
 

 

October 2013 - December 2013 
 

 
 
 



 
 

 
 

 
Pag
 
1 
2 
3 
4 

 
 
 
 
5 
6 
7 
8 
9 
10
11

 
 
12
13
14
15
16
17
18
19
20
21
22
23
24
25

 

ge No. 
Project 
Mainline
Intercha
Grade S
Special 
 
Project 

Mainline
I-10 Cor
I-215 Bi-
SR-210 
I-10 We
I-215 W

0 I-215 W
1 SR-210 

 
Intercha

2 I-10 and
3 I-10 and
4 I-10 and
5 I-10 and
6 I-10 and
7 I-15 & I-
8 I-215 an
9 I-215 an
0 I-215 an
1 SR-210 
2 I-15 and
3 I-15 and
4 I-10 and
5 I-10 and

En

  
Location Ma

e Projects 
ange Projects 
Separation Pro
Projects 

Name  

e Projects 
rridor   
-County HOV
Construction
stbound Wide
idening – Cen
idening – Sou
Lane Additio

ange Project
d Cherry Aven
d Citrus Avenu
d Riverside Av
d Tippecanoe 
d Tippecanoe 
-215 Improvem
nd Barton Roa
nd Mt. Vernon
nd SR-210 Co
and Pepper A

d La Mesa/Nis
d Ranchero R
d Cedar  
d Pepper Ave

vironmen

ORD

  
aps 

ojects 

  

  
V Gap Closure
   
ening  
ntral  
uth   
n   

ts 
nue   
ue   
venue  
Phase I  
Phase II  

ment (Devore
ad   
n/Washington 
onnector  
Avenue   
squalli  

Road  
  

nue  

ntal

Desi

ER OF PR

TABLE O

Phase

Enviro
e  Constr

Constr
Constr
Constr
Lands
Enviro

Constr
Constr
Lands
Constr
Design

e) Design
Enviro
Enviro
Close-
Enviro
Constr
Constr
Design
Enviro

ign
R

 

ROJECT 

 

OF CONT

  

e  

onmental 
ruction 
ruction/Lands
ruction/Lands
ruction 
cape Design

onmental 

ruction 
ruction 
cape   
ruction  
n & ROW 
n / Build 

onmental 
onmental 
-Out 

onmental 
ruction 
ruction 
n  

onmental 

  

Right‐of‐W

DELIVER

TENTS 

scape 
scape 

Way

Con

RY 

Corridor 

I-10 Corridor
I-215 Corrido
SR-210 Corr
I-10 Corridor
I-215 Corrido
I-215 Corrido
SR-210 Corr

I-10 Corridor
I-10 Corridor
I-10 Corridor
I-10 Corridor
I-10 Corridor
I-15 & I-215 
I-215 Corrido
I-215 Corrido
I-215 & SR-2
SR-210 
I-15 Corridor
I-15 Corridor
I-10 Corridor
I-10 Corridor

nstruction

r 
or 
ridor 
r 
or 
or 
ridor 

r 
r 
r 
r 
r 
Corridors 
or 
or 
210  

r 
r 
r 
r 

n

 



 

TABLE OF CONTENTS 
(Continued) 

 
 
 
 
 
 
 Grade Separation Projects 
26 Colton Crossing UP and BNSF  Construction   Heavy Rail Corridor 
27 Hunts Lane and UP   Construction   Local Streets 
28 Main Street and BNSF   Environmental   Local Streets 
29 Palm Avenue and BNSF  Construction   Local Streets 
30 Lenwood Road and BNSF  Construction   Local Streets 
31 North Milliken and UPRR  Construction/Landscape  Local Streets 
32 Laurel Street and BNSF   Construction   Local Streets 
33 South Milliken and UPRR  Design & ROW   Local Streets 

 
 Special Projects 
34 SR-60 Soundwall   Close-Out   SR-60 
35 San Bernardino Valley Traffic   Close-Out   Local Streets 

   Signal Synchronization 
36 Colton Quiet Zone   Design & ROW   Local Streets 

 
 

 
  



 

PROJECT STATUS BRIEFING 
-DEFINITIONS- 

 
 Complete for Beneficial Use =Satisfactory completion of the project's stated purpose to 

allow public use of facilities without restrictions 
 Construction = Project phase after Construction Notice to Proceed (NTP) and before 

Project Complete-Contract Close 
 Design & ROW = Project phase after Project Report (PR) Approval and before 

Construction NTP 
 Design (PS&E) = Development of the final Plans, Specifications and Estimates for use in 

bidding the construction 
 "Early" = Work along a Mainline or Segment that is performed first to assist execution of 

a major project 
 Environmental = Project phase after Project Study Report (PSR) Approval and before 

Project Report (PR) Approval. Includes development of Project Approval (PA) 
documentation and Environmental Documents (ED) 

 Grade Separation = Work to change elevations of road and/or rail intersections to 
expedite traffic flow 

 HOV = High Occupancy Vehicle (i.e. car pool)
 Interchange = Connectors between Interstates and/or major roads
 Interstate Highway = Federally monitored high speed roads
 Local Streets = State/City owned and maintained streets
 Mainline = Interstate freeway corridor project that is new and/or widened (added lanes - 

general purpose, HOV, auxiliary, etc.) 
 Planning = Project phase after Start of Project and before Project Study Report (PSR) 

Approval 
 Preliminary Engineering =The design effort required to sufficiently define the project's 

alternatives and support the development of the Environmental Documentation (ED). 
Completion of preliminary engineering will approximate 30% of the overall design effort of 
the project. 

 Project Complete - Contract Close = Final completion of all construction activities and 
formal close-out of construction contracts 

 Project Report (PR) = Report documenting the Preliminary Engineering (up to 30% of 
Design) to recommend the preferred alternative used for Project Approval (PA). All 
Environmental Documentation (ED) is contained in this report. 

 Project Study Report (PSR) = Report documenting the early definition of a project used 
to determine viability of proceeding with Preliminary Engineering and Environmental 
approvals. 

 Right-of-Way (ROW) Certification = Identification, appraisal and purchase of required 
land parcels for the project. Also includes the right of possession of land through 
condemnation. ROW Certification is a prerequisite for Construction bidding. 

 Segment = A specified portion of an Interstate freeway corridor project that is widened 
(added lanes - general purpose, HOV, auxiliary, etc.) 

 Sound Walls = Self supported walls that are of sufficient height to reduce roadway noise 
to an acceptable level 

 Start of Project = Board action to begin procurement of Planning phase activities 
 Utility Relocation = Modification of all utilities (i.e. Electrical, Gas, Water, Sewer, 

Communications, etc.) to alleviate conflicts with project's construction or use. Utility 
Certification is a prerequisite for Construction bidding. 

 Closeout = Construction complete and completing formal close out of all contracts. 



 

PROJECT STATUS BRIEFING 
 

-FUNDING PROGRAM DESCRIPTIONS- 
 

FEDERAL 
 

 ARRA – American Recovery and Reinvestment Act 
 CMAQ – Congestion Mitigation & Air Quality Program 
 STP – Surface Transportation Program 
 TIGER – Transportation Investment Generating Economic Recovery 
 TEA – Transportation Enhancement Activity 
 TE – Transportation Enhancement 
 DEMO – Demonstration Project 
 PNRS – Project of National & Regional Significance 
 IMD – Interstate Maintenance Discretionary 

 
STATE 
 

 CMIA – Corridor Mobility Improvement Account 
 TCRP – Traffic Congestion Relief Program 
 RIP – Regional Improvement Program 
 STIP – State Transportation Improvement Program 
 ITIP – Interregional Transportation Improvement Program 
 LLP/IIP – Interregional Improvement Program 
 TCIF – Trade Corridor Improvement Fund 
 SHOPP – State Highway Operation and Protection Program 
 TLSP – Traffic Light Synchronization Program 
 SLPP – State Local Partnership Program 

 
LOCAL 
 

 DIF – Developer Impact Fees 
 IVDA – Inland Valley Development Agency 
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I-10 Corridor
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  2005 
Study Report Approved Dec 2006 
PA/ED Approved [ 2018 ] 
Design Approved - ROW Certified [ 2019 ] 
Construction Notice to Proceed [ 2020 ] 
Complete for Beneficial Use [ 2025 ] 
Project Complete – Contract Close [ 2025 ] 

 
Budgetary Estimate Summary (HOV) 

($ 000’s) 
Cost Item Amount
Study Report - Caltrans -
Project Report  $21,750
Final Design  $27,714
ROW Certification $11,930
Utility Relocation - Incl in ROW -
Construction $488,613

Total $550,007

 
Funding Summary (HOV) 

($ 000’s) 
Funding Source Amount
Measure I  $456,559
Federal - CMAQ $46,134
State - RIP $47,314
 

Total $550,007
 

Project Scope Summary: 
This project consists of three alternatives under study:   
 

 Alternative One:  ‘No Build’ Alternative. 
 Alternative Two: Includes extending a High Occupancy 

Vehicle (HOV) lane from Haven Avenue to Ford Street. 
 Alternative Three: Provides express lanes, also known 

as high occupancy toll lanes, from LA County line to 
Ford Street, approximately 35 miles.  

Project Benefit: 
 
Construction of additional lanes will decrease congestion and 
improve travel time. 

Project Status: 
 
 Preliminary engineering design and environmental 

technical studies are in development. 
 Preliminary Traffic and Revenue and Financial Feasibility 

studies are being finalized. 

Project Notes of Interest: 
 
 SANBAG Staff has presented over 60 public briefings to 

various community groups, City Councils and other business 
organizations. 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Chad Costello  909 884-8276 
ccostello@sanbag.ca.gov 
 
Jane Dreher – (909) 884-8276 

jdreher@sanbag.ca.gov 
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I-215 Bi-County High Occupancy Vehicle (HOV) Gap Closure
Map of Project: 

 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project February 2009 
Study Report Approved -incl. in PA/ED- 
PA/ED Approved Mar 2011 
Design Approved – ROW Certified June 2012 
Construction Notice to Proceed Jan 2013 
Complete for Beneficial Use [Jul 2015] 
Project Complete – Contract  [Aug 2015] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  -incl. in PA/ED-
Project Report and Env 
Document  

$6,120

Final Design $11,000
ROW Support Incl in Capital
ROW/Utilities Capital  $12,696
Construction Support $16,631
Construction Capital  $145,393

Total $177,695

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Federal - CMAQ $50,459
State – STIP/RIP $67,194
State - CMIA $15,460
State- IIP $4,961
Riverside County Trans Commission $1,305
Measure I $38,316

Total $177,695
 

Project Scope Summary: 
 
This project will add a High Occupancy Vehicle (HOV) system in 
each direction of I-215 between Orange Show Road in the City 
of San Bernardino and Spruce Street near the SR-60/SR-91/I-
215 junction in the City of Riverside.  

Project Benefit: 
 
Project will provide a continuous carpool lane from the City of 
San Bernardino to the City of Riverside. 

Project Status and Continuing Activities: 
   

 The Union Pacific Railroad (UPRR) underpass bridge has 
been demolished. UPRR agreed to realign their Riverside 
Industrial Lead line so reconstruction of the railroad bridge 
is not needed. 

 The Newport Bridge over I-215 has been demolished and is 
being reconstructed with standard features.  The new 
bridge is expected to be open for public use in mid-2014. 

 Construction on the BNSF Railway underpass bridge is 
expected to begin early 2014. 

 

Project Notes of Interest: 
 
 The construction bid package also included a pavement 

rehabilitation project that is funded entirely by Caltrans. 
Combining this project reduced overall costs through 
economy of scale. 

 The project will address the low vertical clearance of the I-
215 Newport Road Bridge in the City of Grand Terrace, 
which was struck several times with high profile trucks. 

 
 

Lead Agency: 
 
 
Project Manager: 
 
 
Public/Media Contact: 
 

CALTRANS – Construction 
SANBAG – Design, Right-of-Way 
 
Paul Melocoton (909) 884-8276 

pmelocoton@sanbag.ca.gov 

 
Jane Dreher – (909) 884-8276 

jdreher@sanbag.ca.gov 
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SR 210 Corridor  Type:   Mainline 
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SR-210 Freeway Extension Construction 

 Map of Project: 

 
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project 1980 
Study Report Approved Caltrans 
PA/ED Approved 
PA/ED Re-evaluation (for 9,10,11) 

1996 
2004 

Design Approved – ROW Certified Apr 2004 
Construction Notice to Proceed Jan 2005 
Complete for Beneficial Use Jul 2007 
Project Complete – Contract Close Dec 2008 
 Landscape Phase [May 2017] 

Total Corridor Funding Summary ($ 000’s)
Funding Source Amount
Federal - STP $1,393
             - CMAQ $19,034
             - TEA $2,000
State - RIP $77,392
         - LLP/IIP $3,863
Local Funds $9,492
Measure I $120,249

Total $233,423
 

Total Corridor Budgetary Estimate Summary
($ 000’s) 

Cost Item Amount
Study Report Caltrans
Project Report  Caltrans
Final Design  $26,098
ROW Certification Caltrans
Utility Relocation Caltrans
Construction $207,325

Totals $233,423

Overall Project Scope Summary: 
This project extends the existing SR-210 freeway from the Los 
Angeles-San Bernardino County line (Segment 1) to the I-215 
Interchange (Segment 11) with three general-purpose lanes 
and one HOV (i.e. “car pool”) lane in each direction (see also 
the “I-215 and SR-210 Connector” project).   
 
Current Project Summary: 
This project is in the landscape phase on Segments 8-11.  

Overall Project Benefit: 
Construction of the SR-210 through San Bernardino County 
provides an additional major freeway route into Los Angeles 
County, thereby relieving congestion on I-10, SR-60 and other 
local arterial routes. 
 
Current Project Benefit: 
Landscape beautification of the SR-210 corridor from Sierra 
Avenue in Fontana to the I-215 Interchange in San 
Bernardino.  Use of drought tolerant plants, drip irrigation, and 
native wildflower seeding to minimize maintenance and water 
use. 

Project Status and Continuing Activities: 
 Segments 8, 9 and 10 Landscaping projects are in the 

four (4) year existing extended plant (EEP) maintenance 
period.  Segment 8 started in May 2013 while Segment 9 
and 10 started in December and November 2013. 

 Construction on Segment 11 Landscaping from Lytle 
Creek to the I-215 interchange in the City of San 
Bernardino is underway and is scheduled for completion 
in July 2014.  

Project Notes of Interest: 
 The planting concepts developed for the Segments 8 

through 11 projects are intended to reduce overall 
maintenance costs and help conserve water with the 
implementation of efficient irrigation strategies. 

 

Lead Agency: 
 
 
Project Manager: 
 
 
Public/Media Contact: 
 

Landscape Design – CALTRANS 
Project Admin. – SANBAG 
 
Tim Kirkley (909) 884-8276 
tkirkley@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-10 Westbound Widening
   Map of Project: 

 
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project July 2004 
Study Report Approved - Incl in PR - 
PA/ED Approved July 2007 
Design Approved - ROW Certified Oct 2009 
Construction Notice to Proceed Jan 2011 
Complete for Beneficial Use Aug 2013  
Project Complete – Contract Close [ Apr 2015 ] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report - Incl in PR - 
Project Report  $721
Final Design  $2,432
ROW Certification $311
Utility Relocation $0
Construction $26,594

Totals $30,058

 
Funding Summary 

($ 000’s) 
Funding Source Amount
State – CMIA $14,080
Measure I $4,497
Federal - STPL $10,792
SHOPP $689

Total $30,058
 

Project Scope Summary: 
 
This project will add a general purpose lane to westbound I-10 
from Live Oak Canyon Road in Yucaipa to Ford Street in 
Redlands and ramp metering at Yucaipa Boulevard 

  

Project Benefit: 
 
The added general-purpose lane will help ease traffic 
congestion through Yucaipa. 
 
 

Project Status and Continuing Activities: 
 
Project is complete for beneficial use. 
  

Project Notes of Interest: 
 
Project is currently in a 1-year plant establishment period to 
continue through August 2014.   

Lead Agency: 
 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher – (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-215 Widening – Central San Bernardino 

   Map of Project: 

 
 

 
Budgetary Estimate Summary ($ 000’s) 

Cost Item Amount
Study Report  - Caltrans -
Project Report  - Caltrans -
Final Design  $27,609
ROW Certification $67,233
ROW Support $10,090
Construction Support $37,903
Construction $174,924

Totals $318,092

Funding Summary ($ 000’s) 

Funding Source Amount
Federal - CMAQ $29,006
 Federal - PNRS (IVDA Co-op) $24,497
 Federal - ARRA $128,227
 Federal  -  TEA $3,597
State -  RIP $91,640
State - TCRP $8,887
Measure I $32,238

Total $318,092
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project July 1988 
Study Report Approved Caltrans 
PA/ED Approved 
PA/ED Re-evaluation Approved 

June 1992 
Dec 2005 

Design Approved  May 2009  
Construction Notice to Proceed Oct 2009  
Complete for Beneficial Use [ Jan 2014 ] 
Project Complete  [ 2014 ] 

Project Scope Summary: 
 
This project will build or replace 16 bridge structures on the I-
215 freeway through San Bernardino, add a carpool and 
general-purpose lane in each direction between Rialto Avenue 
and Massachusetts Avenue. The project will also reconfigure 
ramps at Second Street, Third Street, Fifth Street, Baseline, 
and SR-259 interchanges. 

Project Benefit: 
 
The added lanes will ease traffic congestion and improve 
traffic operations. 
 
 

Project Status and Continuing Activities: 
 
 Anticipate completion January 2014. 

Project Notes of Interest: 
 
 All bridges and connectors have been constructed. 
 Construction of the northbound on-ramps from Baseline 

Road to the Northbound I-215 and Northbound SR-259 
will be complete in early January 2014. 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media 
Contact: 
 

SANBAG 
 
Sagar Pandey(909) 884-8276 
spandey@sanbag.ca.gov 
 
Jane Dreher – (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-215 Widening – South San Bernardino 

Map of Project: 

 

 
Budgetary Estimate Summary ($ 000’s) 

Cost Item Amount
Study Report  - Caltrans -
Project Report  - Caltrans -
Final Design  $8,323
ROW Certification $59,749
ROW Support $4,676
Construction Support $14,603
Construction $89,433

Totals $176,784

 
Funding Summary ($ 000’s) 

Funding Source Amount
Federal - CMAQ $23,176
Federal - STP $29,307
Federal - PNRS (IVDA Co-op) $19,171
Federal - ARRA $0
State -  RIP $103,767
Measure I $1,363

Total $176,784
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project July 1988 
Study Report Approved Caltrans 
PA/ED Approved 
PA/ED Re-evaluation Approved 

June 1992 
Dec 2005 

Design Approved - ROW Certified Apr 2007  
Construction Notice to Proceed Dec 2007  
Complete for Beneficial Use Aug 2010 
Project Complete – Contract Close April 2012 

Project Scope Summary: 
 
Project will add one car pool and one general-purpose lane in 
each direction, and build/replace 6 bridge structures. 
 

Project Benefit: 
 
This project will improve traffic operations along I-215 between 
Rialto Avenue and Orange Show Road. 
 
 

Project Status and Continuing Activities: 
 
 Construction of this project is completed. 

Project Notes of Interest: 
 
 Caltrans currently working on the landscape design. 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

CALTRANS 
 
Barbara Fortman(909) 884-8276 
bfortman@sanbag.ca.gov 
 
Jane Dreher – (909) 884-8276 
jdreher@sanbag.ca.gov 
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SR 210 Lane Addition  – From Highland Avenue to San Bernardino Avenue
 Map of Project: 

 

 
Budgetary Estimate Summary ($ 000’s) 

Cost Item Amount
Study Report  Caltrans
Project Report  $3,561
Final Design  $8,309
ROW Certification $1,400
ROW Support $100
Construction Support $11,700
Construction $118,869

Totals $143,939

 
Funding Summary ($ 000’s) 

Funding Source Amount
Federal - STP $43,523
State -  RIP $43,523
Measure I $56,893

Total $143,939
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  
Study Report Approved Apr 2012 
PA/ED Approval [Oct 2015] 
Design Approved - ROW Certified [Oct 2017] 
Construction Notice to Proceed [Oct 2017] 
Complete for Beneficial Use [Dec 2020] 
Project Complete – Contract Close [Jan 2022] 

Project Scope Summary: 
 
The project will add one mixed-use lane in each direction on SR-
210 from Highland Avenue to San Bernardino Avenue.   

Project Benefit: 
 
The improvements will decrease congestion during peak traffic 
periods. 

Project Status and Continuing Activities: 
 
 Preliminary engineering design and environmental technical 

studies are underway. 
 

Project Notes of Interest: 
 
 The Traffic Operations Analysis Report was approved by 

Caltrans. 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mary Brown(909) 884-8276 
mbrown@sanbag.ca.gov 
 
Jane Dreher – (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-10 and Cherry Avenue
Map of Project: 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount
Study Report City/Caltrans
Project Report $781
Final Design $5,185
ROW Certification $11,737
Utility Relocation -Incl in ROW-
Construction $62,256

Total $79,959

Funding Summary 
($ 000’s) 

Funding Source Amount
Federal – TCIF $30,773
Federal - IMD $1,225
County of San Bernardino $17,256
Measure I $16,711
City of Fontana $10,086
State - STIP/RIP $3,908

Total  $79,959
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 

Start of Project  1998 
Study Report Approved 2001 
PA/ED Approved   Feb 2009 
Design Approved - ROW Certified Sept 2011  
Construction Notice to Proceed Oct 2012 
Complete for Beneficial Use [Jan 2015] 
Project Complete – Contract Close [Mar 2016] 

Project Scope Summary: 
 
This project will replace the existing five-lane Cherry Avenue 
bridge with an eight-lane bridge and add one lane to each ramp.

Project Benefit: 
 
This project will make operational and safety improvements and 
greatly reduce traffic congestion at the I-10 interchange at 
Cherry Avenue. 

Project Status and Continuing Activities: 
 
 Contractor is working on construction of new WB on and off 

loop ramps, drainage channels, and a new bridge over the I-
10 Freeway. 

 

Project Notes of Interest: 
 
 Existing bridge removed and replacement bridge under 

construction. 
 Work started in October 2012 includes 1-10 and UPRR 

overcrossing bridges and eight retaining walls. 
 Work includes widening of Cherry Avenue between Valley 

Boulevard and Slover Avenue. 
 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
 
 
 
 



Active Phase:  Construction 

I-10 Corridor  Type:   Interchange 

SAN BERNARDINO ASSOCIATED GOVERNMENTS 
CAPITAL PROJECTS – GARRY COHOE 

PROGRESS REPORT – DECEMBER 2013 
13 

I-10 and Citrus Avenue
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  1998 
Study Report Approved 2001 
PA/ED Approved   Oct 2008 
Design Approved - ROW Certified  Apr 2011 
Construction Notice to Proceed Apr 2012 
Complete for Beneficial Use [Mar 2014] 
Project Complete – Contract Close [Jun 2014] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report City
Project Report $0
Final Design $5,071
ROW Certification $6,797
Utility Relocation -Incl in ROW-
Construction $47,200

Total $59,068

 
Funding Summary 

($ 000’s) 
Funding Source Amount
State – STIP/RIP $3,238
Federal - STP $28,260
Federal – CMAQ $2,500
County of San Bernardino $184
City of Fontana $21,327
Measure I $3,559

Total $59,068
 

Project Scope Summary: 
 
This project will replace the existing four-lane Citrus Avenue 
Bridge over I-10 with a seven-lane bridge and add one lane to 
each ramp. 
 

Project Benefit: 
 
This project will make operational and safety improvements and 
reduce traffic congestion at the I-10 interchange at Citrus 
Avenue. 

Project Status and Continuing Activities: 
 
 Ongoing work includes grading, demolition, construction of 

drainage structure, and utility relocations.  
 

Project Notes of Interest: 
 
 Work started in April 2013 and includes I-10/UPRR 

overcrossing bridge, a new westbound loop on ramp and 
seven  retaining wallsl on the west side along Citrus Avenue. 

 Work includes widening of Citrus Aveue between Valley 
Boulevard and Slover Avenue. 

 
 

 
 
 
 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
 



Active Phase:  Close-Out 
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I-10 and Riverside Avenue
Map of Project: 
 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  1995 
Study Report Approved Mar 1997 
PA/ED Approved  
PA/.ED (Reexamined) Approval 

May 1999 
Feb 2008 

Design Approved - ROW Certified Jun 2009 
Construction Notice to Proceed Feb 2010 
Complete for Beneficial Use  Nov 2011  
Project Complete – Contract Close Sept 2014 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report - Rialto - 
Project Report - Rialto - 
Final Design $1,885
ROW Certification $2,470
Utility Relocation -Incl in ROW-
Construction $23,580

Total $27,935

 
Funding Summary 

($ 000’s) 
Funding Source Amount
City of Rialto $27,935
State - STIP $0
Federal - DEMO $0
Federal - IMD $0
Measure I $0
State - TCIF $0

Total $27,935
 

Project Scope Summary: 
 
This project will replace the existing five-lane Riverside Avenue 
bridge over I-10 with a nine-lane bridge.  

Project Benefit: 
 
This project will improve traffic flow at the I-10 and Riverside 
Avenue interchange, and provide safety improvements on 
Riverside Avenue between the interchange and Valley 
Boulevard. 
 

Project Status and Continuing Activities: 
 
 Construction of this project is complete.  The project is 

currently in a one-year plant establishment period.  
 

Project Notes of Interest: 
 
 In October 2012, the landscape contractor ceased to do 

business and the work was taken over by the Surety 
(bonding company). 

 Surety hired a Completion Contractor for the remaining 
landscape work.  Work commenced in June 2013 alnd 
completed in September 2013.  The one year plant 
establislhment period will end in September 2014. 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-10 and Tippecanoe Avenue – Phase I 
Map of Project: 
 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  May 1997 
Study Report Approved Aug 2002 
PA/ED Approved Jan 2011 
Design Approved - ROW Certified  Jan 2012 
Construction Notice to Proceed Aug 2012 
Complete for Beneficial Use [Nov 2013 ] 
Project Complete – Contract Close [Jul 2014] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Final Design  $3,849
Construction $17,264

Totals $21,113

 
Funding Summary 

($ 000’s) 
Funding Source Amount 
State - CMIA $10,000
Local - STPL $2,735
Measure I $3,849
City of Loma Linda $1,500
City of San Bernardino $1,510
IVDA $1,509

Total $21,113
 

Project Scope Summary: 
 
Project will widen the I-10/Tippecanoe eastbound off-ramp, and 
add turn lanes.  To accommodate these lanes of travel, San 
Timoteo Creek Bridge will be widened and the adjacent drainage 
channel will be enclosed. 

 

Project Benefit: 
 
This project will improve operations to Tippecanoe Avenue 
interchange from the eastbound I-10 off-ramp.  
 

Project Status and Continuing Activities: 
 
 Construction activities are currently underway, including 

clearing and grubbing, grading, construction of the box 
culvert drainage structure and tie-in to the County/Army 
Corps flood control channel / San Timoteo Creek, bridge 
widening, and retaining walls foundation work.  
 
 

Project Notes of Interest: 
 
 Construction is expected to be completed by February 2014 

followed by 1 year of plant establishment. 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-10 and Tippecanoe Avenue – Phase II 
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  May 1997 
Study Report Approved Aug 2002 
PA/ED Approved Jan 2011 
Design Approved - ROW Certified [Dec 2013] 
Construction Notice to Proceed [Jun 2014] 
Complete for Beneficial Use [Feb 2016] 
Project Complete – Contract Close [Jun 2016] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount
Study Report  Incl in PR
Final Design  $2,593
ROW Certification $32,940
Utility Relocation $2,500
Construction $18,266

Totals $56,299

 
Funding Summary 

($ 000’s) 
Funding Source Amount 
Federal  $40,033
State – IIP $3,000
Local – IVDA $2,719
City of San Bernardino $2,719
City of Loma Linda $2,718
Measure I $5,110

Total $56,299
 

Project Scope Summary: 
 
This project will reconfigure the I-10 and Tippecanoe Avenue 
interchange.  
 

Project Benefit: 
 
This project will improve traffic flow for drivers entering and 
exiting the freeway and traveling on Tippecanoe Avenue 
through busy intersections such as Anderson Street, Redlands 
Boulevard, and Harriman Place.  
 

Project Status and Continuing Activities: 
 
 PS&E is approved. 
 Right-of-way activities are currently in progress by 

Caltrans with SANBAG support. 

 Utility Coordination is ongoing; Relocation and demolition 
are nearing completion. 

 A construction management firm has been selected. 
 

Project Notes of Interest: 
 
 This project is in the second and final phase of the overall 

interchange improvements. 
 Staff developed a plan to construct the project in two 

phases and advanced delivery of the first phase of the 
interchange improvements. 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Barbara Fortman  (909) 884-8276 
bfortman@sanbag.ca.gov 
 
Jane Dreher – (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-15 and I-215 Interchange Improvements (Devore) 
Map of Project: 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project July 2007 
Study Report Approved Mar 2009 
PA/ED Approved  Feb 2012 
Design Approved - ROW Certified [Dec 2014] 
Construction Notice to Proceed Aug 2013 
Complete for Beneficial Use [Dec 2016] 
Project Complete – Contract Close [2017] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount
Study Report  Incl in PA/ED
Project Report  $10,295
Preliminary Engineering  $6,580
ROW Certification $55,106
Utility Relocation $0
Construction $252,479

Total $324,460

Funding Summary 
($ 000’s) 

Funding Source Amount 
Measure I (2010 – 2040) Cajon Pass $53,151
Measure I (Major Projects) $10,490
State – SHOPP $82,865
Federal- STP $65,708
Federal - DEMO $2,000
State - RIP $45,145
Federal IMD $3,341
CMIA $53,743
Private Utility Company $7,017

Total $324,460
 

Project Scope Summary: 
 
This project will reconfigure the I-15/I-215 Interchange to provide 
four lanes in each direction. The project includes adding truck 
by-pass lanes and reconnecting Cajon Boulevard. 

Project Benefit: 
 
This project will reduce congestion at the  bottleneck along the I-
15 corridor, and improve local circulation through the 
reconnection of Cajon Boulevard. 

Project Status and Continuing Activities: 
 
 On-going right-of-way acquisition and utility relocation work. 
 Detail design continuing 
 First construction packages commenced in August 2013. 

 

Project Notes of Interest: 
 
 The budgetary cost estimate is based on the awarded 

design-build contract amount and current estimates for 
right-of- way work. 
 
  
 

Lead Agency:   
 
 
 
Project Manager: 
 
 
Public/Media 
Contact: 
 

CALTRANS – Design Build 
SANBAG implementing agency for right 
of way and utilities 
 
Dennis Saylor (909) 884-8276 
dsaylor@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-215 and Barton Road 
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project June 2006 
Project Study Report Approved April 2007 
PA/ED Approved [Feb 2014]  
Design Approved - ROW Certified [Apr 2016] 
Construction Notice to Proceed  [Apr 2016] 
Complete for Beneficial Use [Mar 2019]  
Project Complete  [Jul 2019] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  -Incl in PA/ED-
Project Report  $2,365
Final Design $1,351
ROW Support $1,806
ROW/Utilities Capital (Escalated) $19,030
Construction Support $5,179
Construction Capital (Escalated) $46,615

Totals $76,346

 
Funding Summary 

($ 000’s) 

Funding Source Amount

State – STIP/RIP $40,011

Measure I – Major Projects Fund $2,114
Federal - STP $12,612

RCTC $251

Measure I – Freeway Fund $21,358

Total $76,346
 

Project Scope Summary: 
 
This project will widen and lengthen the I-215/Barton Road 
bridge to accommodate the future I-215 freeway project. 

 

Project Benefit: 
 
The project will improve traffic flow at several local intersections. 

Project Status and Continuing Activities: 
 

 The public review of the draft Project Report and 
Environmental Document is complete. 

Project Notes of Interest: 
 
 Caltrans, as lead for the PS&E Phase, has initiated 

preliminary site surveys. 
 This interchange project was separated from the I-215 

Corridor project.  The Measure I funds are from the 
Freeway Program. 

 The project was selected as one of six statewide projects 
to use the Construction Management/General Contractor 
delivery method.  With this method, the Construction 
Manager will assist Caltrans with design to improve 
constructability. 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mary Brown(909) 884-8276 
mbrown@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-215 and Mt. Vernon Avenue/Washington Street 
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project July 2007 
Project Study Report Approved Feb 2013 
PA/ED Approved [Jun 2016] 
Design Approved - ROW Certified [Nov 2017] 
Construction Notice to Proceed [Jan 2018] 
Complete for Beneficial Use [Nov 2019] 
Project Complete – Contract Close [May2020] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  -Incl in PA/ED-
Project Report  $779
Final Design $3,092
ROW Support $2,256
ROW/Utilities Capital (Escalated) $19,003
Construction Support $6,520
Construction Capital (Escalated) $53,419

Totals $85,069

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Measure I $55,069
Federal - STP $10,000
State - RIP $20,000

Total $85,069
 

Project Scope Summary: 
 
This project will replace the I-215 and Mt. Vernon/Washington 
Street interchange.  

Project Benefit: 
 
This project will improve operations, and reduce congestion at 
the interchange, for vehicles, pedestrians, and bicycles. 
 

Project Status and Continuing Activities: 
 
 This project is in the environmental phase. 
 Alternative analysis has been prepared and is under 

consideration by the City of Colton and Caltrans.

Project Notes of Interest: 
 
 This interchange project was separated from the I-215 

Corridor project.  The Measure I funds are from the Freeway 
Program. 
 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Barbara Fortman (909) 884-8276 
bfortman@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-215 and SR-210 Connectors
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  1980 
Study Report Approved Not Applicable 
PA/ED Approved (Corridor) 
PA/ED SR-210 Approved  
Combined PR "Memo to File" 

Feb 1998 
Jul 2007 
Nov 2008 

Design Approved - ROW  Nov 2008 
Construction Notice to Proceed  Jan 2010  
Complete for Beneficial Use Dec 2012 
Project Complete  Mar 2013 

  
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report Not Applicable 
Project Report Incl in Design 
Final Design $11,731 
ROW Certification $10,987 
ROW Support $2,585 
Construction Support 20,216 
Construction $76,879 

Total $122,398 

  
Funding Summary 

($ 000’s) 
Funding Source Amount
State – RIP $43,256
State - CMIA $65,540
Measure I $13,602

Total $122,398
 

Project Scope Summary: 
 
This project will add a carpool and general usage lane in each 
direction between SR-259 and SR-210 and provide two high-
speed connectors; one from the northbound I-215 to the 
westbound SR-210 the second from the eastbound SR-210 to 
the southbound I-215.  

Project Benefit: 
 
The project will complete the SR-210 corridor.  The 
improvements will increase traffic flow. 

Project Status and Continuing Activities: 
 
The project is in the final close out phase. 

Project Notes of Interest: 
 
Contractor completed work in December 2012. Caltrans is 
completing the project closeout. 

 
 
Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

 
 
CALTRANS 
 
Sagar Pandey (909) 884-8276 
spandey@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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SR-210 and Pepper Avenue
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project January 2011 
Study Report Approved N/A 
PA/ED Approved [June 2014] 
Design Approved - ROW Certified [Aug 2015] 
Construction Notice to Proceed [Nov 2015] 
Complete for Beneficial Use [Oct 2016] 
Project Complete  [Jul 2017] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  N/A
Project Report  $1,359
Final Design $1,516
ROW Support N/A
ROW Capital $1,100
Construction Support $2,264
Construction Capital $12,826

Total $19,065

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Measure I $19,065
 
 
 

Total $19,065
 

Project Scope Summary: 
 
This project will provide a new freeway interchange at SR-210 
and Pepper Avenue in the City of Rialto.  

Project Benefit:  
 
The project will provide freeway access for commuter in the 
City of Rialto. 
 
 

Project Status and Continuing Activities: 
 
 Preliminary Design and Environmental studies are 

underway. 

Project Notes of Interest: 
 
 A cooperative agreement between the City of Rialto and 

SANBAG was approved in March 2013 for a two-lane 
extension of Pepper Avenue to provide access to Highland 
Avenue in the interim.   

 The structure was completed with the freeway mainline.  
This project completes the ramps and other ancillary 
improvements. 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Paul Melocoton (909) 884-8276 
pmelocoton@sanbag.ca.gov 
 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-15/La Mesa Road- Nisqualli Road Interchange 
Map of Project: 

 
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project 1990 
Study Report Approved 2001 
PA/ED Approved 2007 
Design Approved - ROW Certified Jul 2010 
Construction Notice to Proceed Jan 2012 
Complete for Beneficial Use Sept 2013 
Project Complete  [Aug 2014] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount
Study Report  Inc.
Project Report  Inc.
Final Design $6,179
ROW Support Inc.
ROW Capital $25,630
Construction Support $0
Construction Capital $53,152

Total $84,961

Funding Summary 
($ 000’s) 

Funding Source Amount
Measure I $5,995
Local - Victorville DIF $36,039
State - CMIA $21,324
State - RIP $11,530
Federal - STP $3,800
Federal - DEMO $6,273

Total $84,961
 

Project Scope Summary: 
 
The project provides a new interchange and connects La Mesa 
Road on the west side of Interstate 15 with Nisqualli Road on 
the east side by constructing an overcrossing.  

Project Benefit: 
 
Project will ease traffic congestion by realigning local roads and 
providing an interchange connection to the I-15 in the City of 
Victorville and surrounding area. 

Project Status and Continuing Activities: 
 
 All improvements were open to traffic in September 2013. 

 

Project Notes of Interest: 
 
 None. 
 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-15/Ranchero Road Interchange
Map of Project: 

 
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  
Study Report Approved Jul 2006 
PA/ED Approved Mar 2010 
Design Approved - ROW Certified May 2012 
Construction Notice to Proceed Nov 2012 
Complete for Beneficial Use [Oct  2014] 
Project Complete  [Feb 2015] 

Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount
Study Report   City Funded
Project Report  1,005
Final Design $3,570
ROW Support City Funded
ROW Capital $17,576
Construction Support $7,700
Construction Capital $36,098

Total $65,949

Funding Summary 
($ 000’s) 

Funding Source Amount
Federal (IM, IMD funds) $3,008
State (CMIA, STIP/RIP) $35,298
Local (Meas. I, SLPP, Hesperia) $27,643

Total 
 

$65,949
 

Project Scope Summary: 
 
The project provides a new freeway interchange and connects 
Mariposa Road and Caliente Road by constructing a 3-lane 
overcrossing with additional turn lanes at the intersection.   

Project Benefit: 
 
Project will ease traffic congestion on local streets by providing 
a new interchange connection to the I-15 in the City of Hesperia 
and surrounding area. 
 

Project Status and Continuing Activities: 
 

 Utility relocations and earthwork activities associated with 
the new Caliente Road/Mariposa Road on and off ramps 
are underway. 
 

Project Notes of Interest: 
 
 The City of Hesperia was the lead agency for the 

environmental, design, and right of way phases of this 
project. 

 
 

Lead Agency: 
 
Project Manager: 
 
Public/Media Contact: 
 

Construction:  SANBAG 
 
Michael Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher (909) 884-8276 
jdreher@sanbag.ca.gov 
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I-10 and Pepper Avenue
 Map of Project: 

 
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project  March 2013 
Study Report Approved N/A 
PA/ED Approved  [Dec 2014] 
Design Approved - ROW Certified [Mar 2015] 
Construction Notice to Proceed [Jul 2015] 
Complete for Beneficial Use  [Jul 2016]  
Project Complete – Contract Close [Mar 2017] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report N/A 
Project Report $120
Final Design $440
Construction Support $630
Construction Capital $6,465
Total $7,655

 
Funding Summary 

($ 000’s) 
Funding Source Amount
City of Colton $191
Measure I $369
Federal - Demo  $6,191
Federal  - IMD $904
Total $7,655

 

Project Scope Summary: 
The project includes widening the I-10/Pepper Avenue bridge 
and intersection. 

Project Benefit: 
 
The project will improve traffic operations and reduce 
congestion along Pepper Avenue. The project will also improve 
freeway access for commuters in the City of Colton and the 
County of San Bernardino. 

Project Status and Continuing Activities: 
 

 Preliminary design and environmental studies are 
underway.

Project Notes of Interest: 
 
 The project is being delivered as a Caltrans ‘Streamlined 

Oversight Project’, which will expedite the project approval.  
The expedited delivery will reduce the risk of losing federal 
funds obligated to this project. 
 

 
 

 
 
 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
 
Paul Melocoton (909) 884-8276 
Pmelocoton@sanbag.ca.gov 
 
Jane Dreher (909) 884-8276 
jdreher@sanbag.ca.gov 
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 Colton Crossing (UPRR and BNSF Railroads) 
Map of Project: 

 
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project Jan 1998 
Study Report Approved 
Supplemental Approved 

Jan 1999 
Dec 2005 

PA/ED Approved May 2011 
Design Approved - ROW Certified June 2011  
Construction Notice to Proceed Oct 2011 
Complete for Beneficial Use Dec 2013 
Project Complete – Contract Close [August 2014] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  Caltrans
Project Report  $3,689
Final Design $5,570
ROW Support and Capital $433
Construction Support and Capital $93,000

Total $102,691

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Federal – TIGER  $33,800
State – STIP $3,689
State – TCIF $41,228
UPRR/BNSF Railroads $23,974

Total $102,691
 

Project Scope Summary: 
 
This project will provide a grade separation of the Union 
Pacific (UP) railroad tracks and Burlington Northern Santa Fe 
(BNSF) railroad tracks. 

Project Benefit: 
 
Separating the crossing eliminates conflicting train wait time 
for commuters, reduces congestion on local streets, and 
improves the movement of goods on heavy trucks. 

Project Status and Continuing Activities: 
 

 Construction is complete for beneficial use.  Minor work 
will be completed by March, 2014. 
 

Project Notes of Interest: 
 
 Project ribbon cutting ceremony was held on for August 

28, 2013. 
 Minor rail work and hardscaping will continue through 

March 2014.   
  

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

UPRR 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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 Hunts Lane and Union Pacific Railroad 

Map of Project: 

 
 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project October 2001 
Study Report Approved Incl in PR 
PA/ED Approved August 2007 
Re-Validation of NEPA  Nov 2009 
Design Approved - ROW Certified Jan 2012  
Construction Notice to Proceed Jun 2012  
Complete for Beneficial Use [Jun 2014 ] 
Project Complete – Contract Close [Dec 2014] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Project Report  Incl in Design
Final Design  $2,744
ROW Certification $7,551
Construction $29,925

Total $40,220

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Federal - DEMO $4,499
Federal - PNRS $9,285
CMAQ $7,895
State - CPUC $4,000
State     - TCRP $9,890
UPRR Railroad $1,284
Measure I $3,367

Total $40,220
 

Project Scope Summary: 
 
This project will bridge Hunts Lane over the existing Union 
Pacific (UPRR) railroad tracks.  

Project Benefit: 
 
The bridge will provide uninterrupted flow for traffic.  This will 
improve air quality and eliminate the delay at the existing grade 
crossing. 

Project Status and Continuing Activities: 
 

 Utility relocation, bridge abutments, embankments and 
retain walls are under way.

Project Notes of Interest: 
 
 Hunts Lane will be fully closed to traffic during construction 

of the bridge structure (anticipated duration is 13 months). 
 
 
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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Main Street and BNSF Railroad 
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project Jan 2008 
Study Report Approved N/A 
PA/ED Approved [Mar 2017] 
Design Approved - ROW Certified [Aug 2018] 
Construction Notice to Proceed [Jan 2019] 
Complete for Beneficial Use [Mar 2021] 
Project Complete – Contract Close [Nov 2021] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  N/A
Project Report  $900
Final Design  $2,340
ROW Certification $2,600
Construction $22,680

Total $28,520

 
Funding Summary 

($ 000’s) 
Funding Source Amount
City of Grand Terrace $5,135
Future Funds $23,385
 

Total $28,520
 

Project Scope Summary: 
 
This project will grade separate Main Street from the 
Burlington Northern Santa Fe (BNSF) railroad tracks . 

Project Benefit: 
 
This project will improve safety by grade separating Main 
Street traffic and the BNSF tracks; it will improve air quality 
and improve local circulation with the elimination of delay time 
at the existing at grade crossing. 

Project Status and Continuing Activities: 
 

 This project is currently on hold. 

Project Notes of Interest: 
 
 This project is currently “on-hold” pending the results of 

the Pigeon Pass study. Riverside County is currently 
conducting the Pigeon Pass study to determine the 
preferred alignment connectivity between developments in 
San Bernardino County (west of I-215) and Riverside 
County (east of I-215).  
 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Dennis Saylor (909) 884-8276 
dsaylor@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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Palm Avenue and BNSF Railroad
Map of Project: 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project Jan 2008 
Study Report Approved June 2009 
PA/ED Approved July  2011 
Design Approved - ROW Certified  Mar 2013 
Construction Notice to Proceed Oct 2013 
Complete for Beneficial Use [June 2015] 
Project Complete  [Dec 2015] 

  
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  -incl. in PA/ED-
Project Report  $853
Final Design $1,945
ROW Support $541
ROW/Utilities Capital (Escalated) $7,779
Construction Support $2,134
Construction Capital (Escalated) $13,200

Total $26,452

 Funding Summary 
($ 000’s) 

Funding Source Amount
Federal – DEMO $1,520
Federal - CMAQ $4,300
Federal – PNRS $3,364
State – TCIF   $4,560
City of San Bernardino $3,540
Measure I $8,478
BNSF Railroad $690

Total $26,452

  

Project Scope Summary:
 
This project will grade separate Palm Avenue from the 
Burlington Northern Santa Fe (BNSF) railroad tracks.  

Project Benefit: 
 
This project will improve safety by eliminating the at grade 
crossing between Palm Avenue and the BNSF tracks and it will 
improve air quality and local circulation by eliminating delays at 
the existing crossing. 
 

Project Status and Continuing Activities: 
 
 Construction started in December 2013. 

 

Project Notes of Interest: 
 
 This project has received several different State and 

Federal funding grants. 
 SANBAG has been working with adjacent property owners 

to minimize impacts and accommodate their planned 
developments. 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Tim Kirkley (909) 884-8276 
tkirkley@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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Lenwood Road and BNSF Railroad
  Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project 2007 
Study Report Approved N/A 
PA/ED Approved July 2011 
Design Approved - ROW Certified Aug 2013 
Construction Notice to Proceed Dec 2013 
Complete for Beneficial Use [May 2015] 
Project Complete  [Oct 2015] 

  
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  N/A
Project Report  Incl in Design
Final Design $4,409
ROW Certification $3,560
Construction $23,576

Total $31,545

  
Funding Summary 

($ 000’s) 
Funding Source Amount
Measure I $3,553
City of Barstow  $1,995
Federal - DEMO $1,080
Federal - STP $12,289
State - TCIF $8,855
Sec 125  $237
BNSF Railroad $1,036
County of San Bernardino $2,500

Total $31,545

 

Project Scope Summary: 
 
This project will construct a grade separated crossing along 
Lenwood Road over the existing Burlington Northern Santa 
Fe (BNSF) railroad tracks. 

Project Benefit: 
 
The project will improve operation by eliminating the need to 
wait for trains to cross.  Safety will be improved as direct 
access for emergency response teams is provided. 

Project Status and Continuing Activities: 
 
 A Construction Management firm has been selected. 

Project Notes of Interest: 
 
 Construction contract will be awarded in December 

2013. 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Barbara Fortman (909) 884-8276 
bfortman@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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North Milliken Avenue and UPRR Railroad 

Map of Project: 

Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project N/A (City) 
Study Report Approved N/A (City) 
PA/ED Approved N/A (City) 
Design Approved - ROW Certified Aug. 2010 
Construction Notice to Proceed Nov 2010 
Complete for Beneficial Use Jun 2013 
Project Complete  [Nov 2013] 

  
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  N/A (City)
Project Report  $557
Final Design $4,000
ROW Certification $5,000
Construction $58,517

Total $68,074

  
Funding Summary 

($ 000’s) 
Funding Source Amount
State - STIP/RIP $39,321
State - TCRP $0
State Section 190 Grant $5,000
City of Ontario $19,188
MSI $3,086
Railroad Contribution $1,479

Total $68,074

 

Project Scope Summary: 
 
This project will replace the existing at-grade crossing by 
constructing an underpass at Milliken Avenue between Airport 
Drive and Guasti Road in the City of Ontario. 

 

Project Benefit: 
 
This project will allow for the safe and uninterrupted flow of both 
vehicular and freight rail traffic at this busy intersection in the 
City of Ontario. 
 

Project Status and Continuing Activities: 
 
 This project is complete for beneficial use. 

Project Notes of Interest: 
 
 Project is currently in the close out phase. 

 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

City of Ontario 
 
Mike Barnum (909) 884-8276 
mbarnum@sanbag.ca.gov 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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Laurel Street and BNSF Railroad
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project Dec. 2010 
Study Report Approved N/A 
PA/ED Approved Jan 2012 
Design Approved - ROW Certified May 2013 
Construction Notice to Proceed Sept 2013 
Complete for Beneficial Use [Feb 2016] 
Project Complete  [Jun 2016] 

 
Budgetary Estimate Summary ($ 000’s) 

Cost Item Amount
Study Report  N/A
Project Report  $1,449
Final Design $3,208
ROW Support $409
ROW Capital $10,527
Construction Support $5,494
Construction Capital $43,202

Total $64,289

 
Funding Summary ($ 000’s) 

Funding Source Amount
Measure I $10,517
State - TCIF $23,543
State – TCRP $7,690
BNSF Railroads $9,628
UPRR Railroad $7,213
Local Funds –City of Colton $5,698

Total $64,289
 

Project Scope Summary: 
 
This project will separate Laurel Street from six railroad tracks 
along the BNSF corridor in the City of Colton.  

Project Benefit: 
 
This project will improve local traffic circulation, enhance safety, 
and is part of several other projects that are intended to 
establish a Quiet Zone within the City. 
 

Project Status and Continuing Activities: 
 
 The construction contract was awarded in September 2013. 

Project Notes of Interest: 
 
 Construction began in November 2013.  Contractor is 

currently relocating undergroun utilities and preparing for 
BNSF shoofly work starting in March 2014. 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Sagar Pandey (909) 884-8276 
spandey@sanbag.ca.gov 
 
 
Jane Dreher  (909) 884-8276 
jdreher@sanbag.ca.gov 
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South Milliken Avenue and Union Pacific Railroad 

Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project July 2008 
Study Report Approved July 2009 
PA/ED Approved June 2010 
Design Approved - ROW Certified June 2013 
Construction Notice to Proceed [Feb 2014] 
Complete for Beneficial Use [Dec 2017 ] 
Project Complete – Contract Close [Dec 2018] 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  Included in PR
Project Report  $750
Final Design  $4,745
ROW Certification $5,221
Construction $57,400

Total $68,116

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Local (City of Ontario) $13, 126
Local COO Repay $3,121
State - SLPP $7,210
State     - TCIF $21,846
UPRR Railroad $2,482
Measure I $20,331

Total $68,116
 

Project Scope Summary: 
 
This project will bridge South Milliken Avenue over the existing 
Union Pacific Railroad (UPRR) tracks and Mission Avenue. 

 

Project Benefit: 
 
Separating the railroad crossing from Milliken Avenue 
eliminates gate down time by 2 hours easing commuter drive 
time, and improves heavy truck access to the cargo facilities. 
  

Project Status and Continuing Activities: 
 

 Construction Management and Construction contracts 
were awarded in December 2013.   

 Utility relocation coordination under way. 

Project Notes of Interest: 
 
 Milliken Avenue will be fully closed to traffic during 

construction of the bridge structure. Anticipated closure 
duration is 12 months starting late 2014. 
 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

City of Ontario 
 
Mary Brown (909) 884-8276 
mbrown@sanbag.ca.gov 
 
Jane Dreher (909) 884-8276 
jdreher@sanbag.ca.gov 
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SR 60 Soundwall Project
Map of Project: 

 
Schedule Summary 

Milestone 
Actual

[ Forecast ] 
Start of Project 2000 
Study Report Approved 2001 
PA/ED Approved N/A 
Design Approved - ROW Certified Oct 2011 
Construction Notice to Proceed Mar 2012 
Complete for Beneficial Use June 2012 
Project Complete  Sept 2013 

 
Budgetary Estimate Summary 

($ 000’s) 
Cost Item Amount
Study Report  N/A
Project Report  N/A
Final Design $159
Construction $577

Total $736

 
Funding Summary 

($ 000’s) 
Funding Source Amount
Measure I $736

Total $736

  

Project Scope Summary: 
 
The project will construct a 16’ tall and approximately 1000’ 
long sound wall along State Route 60 between Ramona 
Avenue and Pipeline Avenue in the City of Chino. 

Project Benefit: 
 
Project will reduce traffic noise along SR-60 in the City of 
Chino. 

Project Status and Continuing Activities: 
 
Proposed Final Estimate to contractor was submitted in August 
2013.   

Project Notes of Interest: 
 
This project is complete. 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Sagar Pandey (909) 884-8276 
spandey@sanbag.ca.gov 
 
Jane Dreher (909) 884-8276 
jdreher@sanbag.ca.gov 
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San Bernardino Valley Traffic Signal Synchronization 

Map of Project: 

 

  
Funding Summary 

($ 000’s) 
Funding Source Amount
Federal CMAQ $5,438
State -TLSP  $1,772
MSI – TMEE $1,218
Total $8,428

 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project Oct 2008 
Study Report Approved N/A 
PA/ED Approved Sept 2009 
Design Approved - ROW Certified Apr 2010 
Construction Notice to Proceed Jan 2011 
Complete for Beneficial Use Aug 2011 
Project Complete  Mar 2012 

 Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount
Study Report  N/A
Project Report  $140
Final Design $2,532
Construction Support $526
Construction $5,230

Total $8,428

Project Scope Summary: 
 
This project will interconnect and synchronize the timing of over 
500 traffic signals on regionally significant arterial segments 
within the San Bernardino Valley. Work will be located with the 
jurisdiction of 15 agencies in the San Bernardino Valley 
including the County of San Bernardino and Caltrans. 

Project Benefit: 
 
The project upgrades approximately 1,200 traffic signals along 
major roadways and freeway interchanges resulting in improved 
traffic flow, decreased travel time, and reduced fuel 
consumption. 

Project Status and Continuing Activities: 
 
 Tiers 1 & 2 Signals On-Call Technical Support ongoing. 
 Tiers 3 & 4 One year Signal Maintenance and Monitoring 

Support will be completed in March 2014. 
 

Project Notes of Interest: 
 
 The Tiers 1 and 2 projects coordinated 650 intersections on 

16 arterial corridors 
 The Tiers 3 and 4 projects coordinated 691 intersections on 

38 arterial corridors 
 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

SANBAG 
 
Tim Kirkley (909) 884-8276 
tkirkley@sanbag.ca.gov 
 
Jane Dreher (909) 884-8276 
jdreher@sanbag.ca.gov 
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Colton Quiet Zone
Map of Project: 

 

 

  
Funding Summary 

($ 000’s) 
Funding Source Amount
Measure I $3,142
BNSF Railroad $100

Total $3,242
 

Schedule Summary 

Milestone 
Actual 

[ Forecast ] 
Start of Project Sept 2010 
Study Report Approved March 2011 
PA/ED Approved June 2011 
Design Approved - ROW Certified Oct 2011 
Construction Notice to Proceed Sept 2013 
Complete for Beneficial Use [Dec 2013] 
Project Complete  [Feb 2014] 

 Budgetary Estimate Summary 
($ 000’s) 

Cost Item Amount
Study Report  N/A
Project Report  $193
Final Design $170
ROW $5
Construction Support $136
Construction $2,738

Total $3,242

Project Scope Summary: 
 
The project improves the at-grade crossings at Valley 
Boulevard and Olive Street and eliminates two other at-grade 
crossings at E Street and H Street in order to establish a quiet 
zone within the City limits. 

 

Project Benefit: 
 
Project will significantly reduce train related noise by 
eliminating the requirement for trains to sound their horns while 
traveling through the City of Colton. 

Project Status and Continuing Activities: 
 
 The Construction and Maintenance Agreement between 

SANBAG, the City of Colton, and BNSF was approved in 
June 2013. 

 The City awarded a construction contract in August 2013.  
 Construction is expected to last approximately 4 months. 

Project Notes of Interest: 
 

 The City’s roadway easement over ‘E’ Street and ‘H’ 
Street will have to be vacated prior to start of construction. 
 

 

Lead Agency: 
 
Project Manager: 
 
 
Public/Media Contact: 
 

City of Colton 
 
Paul Melocoton (909) 884-8276 
pmelocoton@sanbag.ca.gov 
 
Jane Dreher (909) 884-8276 
jdreher@sanbag.ca.gov 
 

 
 


